



Service Pack Guideline

Table of Contents

1. Purpose	2
2. Scope	2
3. Operational Roles and Responsibilities	2
4. Process Description	3
5. Service Pack release steps:	3
6. Abbreviations	4
Document references	6
Revision History	7
Publication Signing Manifest (Current Version)	7

1. Purpose

This policy defines the guidelines for planning, developing, releasing, and applying Service Packs (SPs) to ensure consistent maintenance, security and improved stability of the software in DXR products in the installed base.

2. Scope

Organization name: DXR QMS – 0015

This document covers all DXR released products where third-party support is available for the applicable third-party components.

Out of Scope:

This document does not include activities related to obsolescence management and firmware updates, as these activities follow the established release process.

3. Operational Roles and Responsibilities

Role	Responsibilities
MLD Program Manager	1. Initiate the service pack project approximately a quarter in advance of the planned release. 2. Ensure adherence to the Defect Management Operating Procedure and the Modify Launch Design process. 3. Collaborate with cross-functional teams (e.g., Product Lifecycle, Marketing, and Service) to gather inputs for the release scope based on defect investigations. 4. Define and finalize the scope of each SP release in coordination with relevant stakeholders.

	5. create clear quest entries for the operating system security patches. 6. Manage timelines, ensuring that the SP release aligns with the 90-day cycle and addressing any scope-related delays with proper justification and approvals. 7. Coordinate the testing and validation of individual updates and hotfixes before bundling them into the SP. 8. Coordinate and ensure timely release of SP in in-center.
Cross Functional Team	1. Identify and report defects from respective functions. 2. Provide input to define the SP release scope. 3. Support verification and validation of fixes and enhancements. 4. Ensure documentation and compliance with standards. 5. Review and approve relevant documents for release.

4. Process Description

Service pack will be executed as per “4.1.1 Modify launched design Procedure”
Versioning of SP release package shall be according to “Product and Software Identification standard”.

5. Service Pack release steps:

1. Improvements to the released DXR system are distributed in the form of service packs (SP) per released Operating system version.
2. Service pack is a comprehensive package of updates, fixes, and enhancements to improve an existing version of the software. Service packs are released after the initial release of a software product to address bugs, security vulnerabilities non-safety, non- Regulatory & non-privacy, and other issues that have been identified since the original release.
3. Service Pack include a collection of individual updates and hotfixes that have been developed and tested. The individual updates are governed by the established “Defect management operating procedure”.
4. By bundling these updates into a service pack, customers can apply all the fixes and improvements at once, instead of downloading and installing each update individually.
5. Service packs are released in an interval of approximately 90 days at once for each released product software version. A typical release plan looks as below based on the DXR product software release versions:

	2025											
SP's	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Operating system_1				▲			▲			▲		▲
Operating system_2					▲			▲			▲	
Operating system_N				▲			▲			▲		▲

Illustrative Representation of a typical SP release plan where 1,2,N denotes specific Operating system version

6. Each service pack release is treated as a project, managed by a dedicated project manager. The project manager initiates the project a quarter months in advance by defining the scope for each release.
7. If a change in the scope of the Service Pack (SP) release is identified, any resulting delay in the release timeline must be properly justified and approved by the authorized signatories.
8. The service pack release scope is determined by collating inputs from various functions such as Product lifecycle, marketing, Service, as part of the defects investigated and scored as per the defect management operating process.
9. Each service pack is ensured to be released by following the "4.1.1 Modify launched design Procedure".
10. The service pack increases the last digit of the software release (e.g. 1.1.1.1 --> 1.1.1.2) in line with the "Product and Software Identification standard".
11. A service pack can be installed manually from media i.e. CD/DVD or automatically via the network i.e. InCenter
12. The selection criteria for test systems are based on the list of impacted systems provided in the "Request for Platform Change," ensuring that all different product types with their latest versions are included, with at least one version of each product type represented in the sample.
13. For DXR released products, when third-party support for relevant components reaches end of life, service packs will only be released to address specific requests that require immediate fixes. Such fixes must be properly justified in terms of criticality and approved by the authorized signatories.

6. Abbreviations

Abbreviation	Description
CQ	Clear Quest
DXR	Diagnostic X-Ray
EOL	End of Life
LCM	Life Cycle Management
MLD	Modify Launched Design
QMS	Quality Management System
RFD	Release for Delivery

SP	Service Pack
----	--------------

Document references

Document Number	Document name
2009000799	Defect Management Operating Procedure
2009000873	4.1.1 Modify launched design Procedure
2009001084	Product and Software Identification Standard

Revision History

Version	Document Action	Change Plan ID	Approver(s)	Content Reviewer(s)	Compliance Reviewer(s)	Document Change Description
1	Initial version	CP_QMS-0015_000176	Peter, Vidya Cen (310157795) at 12-Aug-2025 11:39 CEST	Verdonck, Rene (nly14328) at 31-Jul-2025 14:14 CEST Asutkar, Kanchan (320103582) at 06-Aug-2025 07:04 CEST JANGIR, Pramod (320245826) at 31-Jul-2025 15:23 CEST	N/A	Initial release

Publication Signing Manifest (Current Version)

Change Review Team Representative	Approval Meaning
JANGIR, Pramod (320245826) at 12-Aug-2025 11:44 CEST	Approve Change Plan as 'Ready for Use'

Status	Effective Date
Effective	01-Sep-2025

Notes: Approvals are given by electronic signature.
 All time stamps are CET time zone in 24-hour format.

Revision History and Publication Signing Manifest System Template

Template ID: 00001751
Template Version: 4

